Societa di Progetto
Brebemi SpA

From: Societa di Progetto Brebemi S.p.A.
Via Somalia 2/A
25126 Brescia
Italy

To: the Note Trustee
the Facility Agent
the Senior Secured Lender and Performance Bond Lender
the Noteholders
the Technical Adviser

Brescia 17 January 2020
SDP-U-2001-043-PR-MNO

Re:  Notice sent to Societa di Progetto Brebemi S.p.A. (the “Company®) by Concessioni
Autostradali Lombarde (the “Grantor”) regarding the Company’s alleged delay in completing
the works relating to the A35 toll road (the “Brebemi”)

We received the attached notice from the Grantor relating to (i) an alleged delay in completing the
Brebemi road works within the agreed timeline, and (ii) the application of a related penalty of
€1,000,000.00, which, if finally confirmed, would be applied in the context of the PEF update, by
deducting the relevant amount from the admitted costs, as foreseen by article 26 point 4 of the
Concession Agreement.

The Company is currently preparing its response to the above-mentioned Grantor’s notice and is
concurrently considering all available options to challenge it (in the event that the penalty is,
ultimately, confirmed).

Yours faithfully,
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Authorised Signatory

Soggetta alla direzione e coordinamento di Autostrade Lombarde SpA ProjeciFinance
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[on Concessioni Autostradali Lombarde’s letterhead]

Milan, 16 December 2019

To
SOCIETA DI PROGETTO
BrREBEM: 5.P.A.

sdphrebemi@legalmail. it

F.A.QO. Chairman
Mr Francesco Beftoni

Protocol No. CAL-161219-00001
GAIGM

RE: MOTORWAY LINK BETWEEN THE CITIES OF BRESCIA AND WMiLAN (BREBEMI).
SINGLE PROJECT CODE [CUP] E31B05000396007.
NOTICE OF APPLICATION OF PENALTY - ARTICLE 26 POINTS 1 AND 4 OF THE CONCESSION AGREEMENT.

Dear Concessionaire,

With reference to the schedule for completing the works pertaining to the motorway link, as resulting from the
documentation transmitted by the Works Supervisor, the latast of which on 7 March 2019, protocol na. BL.U-
3508.02/19, as well as the documentation you transmitted on 27 May 2019, protocol no. SDP-U-1905-218-
PR-FRO, and for the purpose of carrying out all required testing on Concessioni Aufostradali Lombarde
S.p.A’s part, please take note of the following.

The completion of the works pertaining to the motorway link did not comply with the contractual schedule.

More specifically, the deadline to complete the works pertaining to the motorway link, set for 12 February 2013
in accordance with the time schedule annexed to the Concesslon Agreement, was subseguently
reprogrammed by You in the Agreed Record (Verbale di Accordo) of 21 May 2014 and postponed to 29
December 2015 (deadline for the completion of lot 0B). On the coniraty, the actual completion of the works
pertaining to the motorway link occurred on 9 September 2018, as per the notice of completion of jot OB, drawn
up by the Works Supervisor on 20 Septernber 2016,

Therefore, in accordance with Article 26, point 4, of the Concession Agreement, as well as Article 3 of the Set
of Rules for the application of Penalties and Liguidated Damages, You are subject to a penally for having failed
to comply with the deadline to complete the works pertaining to the moforway link. The liquidated damages
amount to EUR 1,000,000, calculated by taking inte account a delay exceeding a semester amassed by the
Concessionaire between the deadline for completing the works in the above-mentioned Agreed Record and

the actual completion date.

Al any rate, in accordance with Article 26,5 of the Concession Agreement, the penalty as quantified above
must be computed upon updating the Economic Financial Plan {"PEF”), by deducting the relevant amount from
the admitted costs, consistently with CIPE (Interministerial Committee for Economic Planning) Resolution No.




fon Concessioni Autostradali Lombarde’s letterhead]

39/2007.

fn accardance with Article 26, point 1, of the Concession Agreement, you have until 31 January next at the

latest to provide any allegations to the contraty.

Sincerely,

Concessioni Autostradali Lombarde S.p.A.
Single Procurement Manager
{Giacomo Melis)

[signature]

Concessioni Autostradali Lombarde S.p.A,
Managing Director
(Gianantonio Arnoldi)
[signature]
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Milano, 16 dicembre 2019

SPETTABILE
SOCGIETA DI PROGETTO
BrREBEIN S.p,A.

sdgbrebemi@legarmaif. it

c.a. Presidente

Dott. Francesco Bettoni

Prol. CAL-161219-00001
GA/GM

OGGETTO: CoLLEGAMENTO AUTOSTRADALE TRA LE GITTA D] BRESGIA E bt WMiLano (BREBEMI).
CUP E31B05000390007.
ComuNIcAzioNE APPLIGAZIONE PENALE - ART. 26 PUNTI 1 E 4 DELLA CONVENZIONE
Unica,

Spettabile Concessionario,

con riferimento alle tempistiche di ultimazione dei lavori del collegamento autostradale, come
risultanti dalla documentazione trasmessa dal Direttore del Lavori, in ultimo in data 7 marzo 2019
prot, DL.U-3506.02/19, nonche dalla documentazione da Voi trasmessa in data 27 maggio 2019
prot. SDP—U-1905-218-PR-FRO, e al fine di completare gli adempimenti relativi al collaudo in
capo alla scrivente, si cormunica quanto segue,

L'ultimazione dei lavori de collegamento autostradale non ha rispettato le tempistiche previste
contrattualmente,

In particolare, difatti, Il termine per l'ultimazione def lavori del collegamento autostradale, previsto
in data 12 febbraio 2013 secondo |l c¢ronoprogramma allegato alla Convenzione Unica, & stalo
successivamente riprogrammato da codesto Concessionario nel Verbale di Accordo de| 21
maggio 2014 e posticipato al 29 dicembre 2015 (termine di ultimazione del lotto 0B), Viceversa,
l'effettiva ultimazione dej lavori de) collegamento autostradale & avvenuta il 9 setlembre 2016,
come risultante dalla dichiarazione di ullimazione dei lavori del lotto 0B, redatta dal Direttore dej
Lavori in data 20 settembre 2016.

Pertanto, ai sensi dell'art. 26 punto 4 della Convenzione Unica, nonché dellart, 3 del Disciplinare
per l'applicazione delle Sanzioni e delle Penali, sussiste I'applicazione nei confronti di codesto
Concessionario di upa penale per il mancato rispetta del termine di ultimazione deli lavori del
collegamento autostradale, La quantificazione di tale penale risulta pari a euro 1.000,000,
calcolata considerando il ritardo superiore a un semestre climulato dal Concessionario tra la data
di ultimazione lavori prevista nel citato Verbale di Accordo e la data di effetliva ultimazione.

Si rammenta in ogni caso che, ai sensi dell'art. 26.5 della Convenzione Unica, la penale sopra
quantificata andra conteggiata in sede di aggiornamento del Piano Economico Finanziario,
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mediante la relativa deduzione dai costi amme

ssl, in coerenza alle previsioni della delibera CIPE
n. 39/2007.

Al sensi delle previsioni di cui all'art, 26
codesto Concessionario || termine del 3
eventuali relative controdeduzioni,

punto 1 della Convenzione Unica, & assegnato quindi a
1 gennaio p.v., quale data ultima ritenuta congrua per le

Con l'occasione, s porgono distinti saluti,

ConcessiopAutostradalf te S.p.A.
sabile Unicg, edimento

mo Mefis)—

Goncessionl Autostradali Lombarde S.p.A
L'Amministratore Delegato

(Gianantonio Arpoldi)
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